

ARC STUDIOS — Launch Gantt Char

		FEB				
TASK	OWNER	W1	W2	W3	W4	W5
		3-9	10-16	17-23	24-28	3-9
BRAND (SimplePlan)						
M1: Strategy, Logo, Art Direction	SimplePlan					
M2: Typography, Patterns, Packaging	SimplePlan					
Brand Bible Delivery	SimplePlan					
WEBSITE (TLPC)						
Wireframes & Research	TLPC					
Design (Homepage, PDPs)	TLPC					
Development	TLPC					
Testing & Content Upload	TLPC					
Website Live	TLPC					
PRODUCT & PRODUCTION						
Fabric Order (Blue + Slate)	You					
Tirupur Trip #1 (Factory Setup)	You					
Fabric Delivery	OM Yarns					
Production Start (Cutting)	Factory					
Production (Stitching)	Factory					
Tirupur Trip #2 (QC + Pickup)	You					
Inventory Ready	You					
CONTENT & SHOOTS						
E-Commerce Shoot (Flat-lay)	You					
Product Shoot (On-model)	You					
Lifestyle Shoot #1	You					
Lifestyle Shoot #2	You					
Post-Production & Upload	You					
KEY MILESTONES						
Logo Approved						
Brand System Complete						
HYROX Competition (Apr 11)						
Website Live						
SOFT LAUNCH						

MONTHLY CASH FLOW

LEGEND

February	₹6,31,005
March	₹4,61,005
April	₹5,64,701
May	₹1,92,332
TOTAL	₹18,49,043

	Brand (SimplePlan)
	Website (TLPC)
	Product & Production
	Content & Shoots
	Milestones

† (Feb-May 2026)

[illegible]